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can, wheu required, be empticd into ‘the cans!, in"2id of the
wsual suppty, and of the surplus water of thy¢ level, which
has been raised from eight feet, (the depth originally contem.
Pplated,) to ten feet, thug affording two feet. excess of water
over the whole extent of that !evel;embracing a surface of

i ~ probably above 600 acres, which is replepished by St.

George’s creek, by rains, and by ignumerabie springs that
flowed into it as the eXcavation of the canal reached their
level,—which, aithough they caused much difficulty and ex-
pense in the execution of ' (he work, will contribyte hereafiér
greatly to its advantege. From thege different sources; the
Board confidently believe an ample supply of water is gecy.
red; but shoul § these, from the. great increase of trade, be
found insufficient, the difficalty may be always easily obyia.
ted by raising water from the lower level, (which is supplied

.. by the tide,) to the upper one; the distance between the tywo

being 80 smal!, that any quantity which might be wanted,
could be raised by tide 'or other power, ata cost sy trifiing,

- @8 to bear no relation o (he increased revenue of the work.—

Measurés have been taken, by sowing gifferent species of
grass, and other seeds, and 11 application of several kinds
of manures, 0 have the sides of the canal covered with ve-
getation as soon ‘ag possible; and ther appearance gives evi.
dence that the effort wil] succeed, and prevent any washiag
which might take place during heavy rains, where the soi]

. 15loose or sand —in some%of which laces it has been found
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advisable to thatch them with coarse hay. This_plan has an-.
swered the purpose wtended, and wili probably afford a good

. protection until the banks are covered with grass, wheg it
~ Wwill be no longer requisite.

Although the means that have heen adopted to give pér-

Manency and security to the work bave added considerably to
its cost, there is good veason to believe that it will be less

The canal, which had been commenced on the 15}, of
April, 1824, was go far completed as to enable the Board to

open it for navigation on the 17th of October, 1829; from
| which time until the 29¢th of January, 1830, {when the navi-
| 8ation of the river Delaware was obstructed by ice, and the
 Canal Consequently closed, ) there h:.d passed throagh it, 798
| Yessels and boats, and tolls been paid amounting to 8,552 do|-
las and 59 cents, The Belaware became mavigable on the
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